Radiogram 0977u

Act/Deact of BI-CY mode u power to Telemetry System (BUTC) to mate the BYAI connectors
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Activity
Morning inspection

Morning inspection
MCC panel testing in SM
Inspect connector CM-Y on MHP-HC behind panel 139 ACY

Morning inspection
Laptop RS2(1) reboot
RSS1, RSS2 reboot

Post-sleep

Breakfast

Work prep

Weekly planning conference (S-band)
MOST- water sampling

Work prep

RS hw and tools inventory

MOST - water quality measurments

Video equipment installation for recording PE on TVIS 2
PE (T2)

PE (ARED)

Video equipment for recording PE on TVIS 2 - stowing
EHS - start AQM

Robonaut - procedure review

Activate camcorder to record activities for Robonaut in Node 2
Robonaut - worksite prep

HW assembly for Robonaut

PE (TVIS) - 3

Preparation for inspecting and photographing glass in windows 1
and 12 in SM (odf and rg review)

Preparation for inspecting and photographing glass in windows
(hw prep)
Transitioning Kurs-P cables in SM to (-Y) DC1 port

Real time display of front output diffuser of the IMV starboard
side in the Lab

Powering up Robonaut

UM-1 sensors - installation monitoring
Midday meal

Midday meal

Midday meal

Preparing to install BYATT



14:05-14:10
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17:35-19:00
18:05-19:05
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19:05-19:15
19:05-19:15
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Task List

Notes:
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Comm config to talk from MRM2 during experiment
Coulomb Krystall. Experiment run. Tagup with specialists (S-
band)

EKTC antenna cable - mate to MBPJ1 antenna

Filling CWC from condensate tank in the LAB

Installation and connection of Antenna Switch Control Unit
(BYAI). Tagup with specialist (S-band+YKB)

MOST- water replacement

MRM2 comm reconfig

Coulomb Krystall. Preparing files for downlink via PCIMA
On MCC Go Connect BYATT tim-connectors to BUTC 2-12
EHS - finish AQM

COXX Maintenance

Filling CWC from LAB condensate tank
Private Family Conference (Ku+S-band)
Unloading Progress 417; updating IMS
IMS update

Filling out questionaire

Filling CWC from LAB condensate tank
Evening work prep

Unpower Robonaut

Robonaut: Camcorder config in the Lab
VISIR. Experiment run

PE (ARED)

PE (BENO) — Day 3

PE (TVIS) — Day 2

Evening work prep

Filling CWC from LAB condensate tank
DPC (S-band)

Photo/video data - replay start
Pre-sleep

Pre-sleep

Photo/video data - replay finish

Sleep

URAGAN. Observation and photo
EKON-M. Observation and photo
Preparing reports for Roscosmos

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities.

3. Pre-sleep ops: Dinner, Daily food prep, pre-sleep)

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV



